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Abstract 
W G E N  (Mixed-initiative Activity Plan GENerator) is 
a mixed-initiative system that employs automated 
constraint-based planning, scheduling, and temporal 
reasoning to assist the Mars Exploration Rover mission 
operations staff in generating the daily activity plans. This 
paper describes the mixed-initiative capabilities of 
MAPGEN, identifics shortcomings with thc dcployed 




The MER rovers (see Figurel), Spirit and Opportunity, are 
solar-powered (with a storage battery) and incorporate a 
capable sensor and instrument payload Panoramic cameras 
(Pancam), navigation cameras (Navcam), and a miniature 
thermal emissions spectrometer (MiniTES), are mounted 
on the mast that rises above the chassis. Hazard cameras 
(Hazcams) are mounted on the front and rear of the rover. 
A microscopic imager (MI), a Mossbauer spectrometer 
(MB), an alpha particle X-ray spectrometer (APXS), and a 
rock abrasion tool (RAT), are mounted on the robotic arm. 
In January 2004, NASA landed rovers on the surface of 
Mars at two widely separated sites. Their mission: to 
explore the geology of Mars, especially looking for 
evidence of past water. At the time of writing, signs of 
past water presence have been discovered at both sites, and 
although well past their design lifetime, both rovers are still 
healthy, and the mission is continuing. 
Operating the Mars Exploration Rovers is a challenging, 
time-pressured task. Each day, the operations team must 
generate a new plan describing the rover activities for the 
next day. These plans must abide by resource limitations, 
safety rules, and temporal constraints. The objective is to 
achieve as much science as possible, choosing from a set of 
observation requests that oversubscribe rover resources. In 
order to accomplish this objective, given the short amount 
of planning time available, the MAPGEN (Mixed-initiative 
Activity Plan GENerator) system was made a mission- 
critical part of the ground operations system. 
In this paper, we report on the mixed-initiative 
capabilities of the MAPGEN system, outline some of the 
shortcomings that we observed during the deployment 
effort or during mission operations, and then briefly 
describe more recent research that is attempting to address An onboard computer governs the operation of 
some of these shortcomings. We first present some subsystems and provides data handling, system state 
background material on the MER mission and then tracking, limited obstacle avoidance, and so forth. Because 
summarize the characteristics of the MAPGEN system. of its large power draw and the rover's limited energy 
supply, the computer is used judiciously. 
The rovers are equipped with extensive communication 
facilities, including a High Gain Antenna and Low Gain 
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Antenna for Direct-To-Earth transmission and reception, as 
well as an UHF antenna for communicating with satellites 
orbiting Mars. Communication opportunities are 
determined by each rover’s landing site and the Deep 
Space Network schedule or orbital schedules for the 
satellites. 
For this mission, the communication cycle was designed 
so that both rovers could be commanded every sol (Le., 
Mars mean solar day, which is 24 hours, 39 minutes, and 
35.2 seconds). The time for ground-based mission 
operations is severely limited by the desire to wait until up- 
to-date information is available but nevertheless finish in 
time to get the command load to the rover. During the 
nominal mission, this left 19.5 hours for ground operations. 
In this process, the engineering and science data from the 
previous sol are analyzed to determine the status of the 
rover and its surroundings. Based on this, and on a 
strategic longer-term plan, the scientists determine a set of 
scientific objectives for the next sol. At this stage only 
rough resource guidance is available. Hence, the scientists 
are encouraged to oversubscribe to ensure that the rover’s 
resources will be fully utilized in the final plan. 
In the next step in the commanding process, the science 
observation requests are merged with the engineering 
requirements (e.g., testing the thermal profile of a 
particular actuator heater) and a detailed plan and schedule 
of activities is constructed for the upcoming sol. The plan 
must obey all applicable flight rules, which specify how to 
safely operate the rover and its instrument suite and remain 
within specified resource limitations. It is in t h i s  step that 
the Tactical Activity Planner (TAP) employs MAPGEN. 
Once approved, the activity plan is used as the basis to 
create sequences of low-level commands, which coordinate 
onboard execution. This sequence structure is then 
validated, packaged, and communicated to the rover. This 
completes the commanding cycle. 
MAPGEN System Summary 
Traditionally, spacecraft operations’ planning is done 
manually; utilizing software tools primarily for simulating 
plan executions and identifying flight rule violations. The 
time criticality and complexity of MER operations, 
combined with advances in planning and scheduling 
technology, provided an opportunity for deploying 
automated planning and scheduling techniques to the Mars 
rover ground-operations problem. 
As an integral part of a large mission operations system, 
MAPGEN’s capabilities have evolved over time with the 
rest of the ground data system. The current user features 
are the end result of a journey through the design space, 
guided by feedback from the users in the course of many 
tests and subject to the changing landscape of the overall 
operations system. We can summarize the primary 
features as follows: 
Plan editing: Both activities and constraints can be 
modified, via direct manipulation, form editing, or 
menu items. 
Plan completion: The selected subset of activities 
can be completed, in the sense that all subgoals are 
achieved and any necessary support activities are 
added to the plan. 
Active constraints: During plan editing, the formal 
constraints and rules are actively enforced. Thus, 
when one activity is moved or modified, other 
activities are modified as needed to ensure the 
constraints are still satisfied. 
The MAPGEN system has five primary components, some 
of which were pre-existing software modules (see Figure 
2). One of the requirements for infusing this technology 
into the mission was the use of an existing interactive plan 
editor from JPL, called APGEN (Maldague, et al., 1998), 
as the front end of MAPGEN. The core of the plan 
representation and reasoning capabilities in MAPGEN is a 
constraint-based planning framework called EUROPA 
(Extendable Uniform Remote Operations Planning 
Architecture), developed at NASA Ames Research Center 
(Jhsson, et al., 1999; Frank and Jonsson. 2003). 
The new functionality in the MAPGEN system involves 
the interface between these two subsystems, support for 
extensions to the APGEN graphical user interface to 
provide the mixed-initiative capabilities, and more 
sophisticated plan search mechanisms that support goal 
rejection, priorities, and timeouts. The APGEN and 
EUROPA databases, which remain separate, are kept 
synchronized; changes may be initiated by either database. 
Finally, we considered it expedient to develop an 
external tool, called the Constraint Editor, to enter and edit 
daily science constraints, since this is not conveniently 
supported by the current APGEN graphical user interface. 
We next further describe the EUROPA, APGEN, and 
Constraint Editor components. 
EUROPA 
In constraint-based planning (Frank and Jbnsson, 2003), 
actions and states are described as holding over intervals of 
time. Each state is defined by a predicate and a set of 
parameters, as in traditional planning paradigms. Actions, 
which are durative, are also represented by parameterized 
predicates. The temporal extent of an action or state is 
specified in terms of start and end times. For example, 
specifying that the panorama camera heater needs to be on 
for 25 minutes, starting at 8:00, could be written as: 
holds(8:00,8:25,pan-~an-htr(on,O:25)) 
However, in constraint-based plans, each time and 
parameter value is represented by variables, connected by 
constraints. Consequently, the statement would be: 
holds(s,e,pan-cam-htr(state,dur)) 
s=8:00, e=8:25, state=on, dur=0:25 
Constraint reasoning plays a major role in the constraint- 
based planning paradigm. Any partial plan, which is a set 
of activities connected by constraints, gives rise to a 
constraint network. Constraint-based inference can provide 
additional information about plans, reduce the number of 
choices to make and identify dead-end plans early. 
Achieving arc consistency is one commonly used example 
of applicable constrain: reasoning met!ods. 
Typically, the temporal variables and associated 
constraints give rise to a simple temporal network (STN), 
or can be reduced to one by decision choices that enforce 
the mutual exclusion constraints. For STNs, it is possible 
to make the network arc consistent and to determine 
consistency in low-order polynomial time, using the 
Bellman-Ford algorithm (Dechter, Meiri, and Pearl, 1991; 
Cormen, Leiserson, and Rivest, 1990). 
In  constraint-based planning, explicit temporal 
constraints fall into three categories: model constraints, 
problem-specific constraints, and expedient constraints. 
The model constraints encompass definitional constraints 
and mutual-exclusion flight rules. In MER, for example, 
the expansion of activities into sub-activities gives rise to 
temporal relations between the parent and its children. 
The problem-specific constraints comprise “on the fly” 
relations between specific activities in a planning problem. 
In MER, these constraints, often called “daily constraints”, 
capture the scientists’ intent. As an example, several 
measurements of atmospheric opacity may be required to 
be at least 30 minutes apart. These constraints are entered 
using the Constraint Editor tool, described below. 
The expedient constraints are those resulting from 
arbitrary decisions made to guarantee compliance with 
higher-level constraints that cannot be directly expressed in 
an STN. For example, a flight rule might specify that two 
activities are mutually exclusive (such as moving the arm 
while the rover is moving). This is really. a disjunctive 
constraint, but satisfying it will involve placing the 
activities in some arbitrary order. Expedient constraints 
are typically added during search in automated planning. 
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APGEN 
APGEN (Activity Plan GENerator) is an institutional tool 
at JPL and has been used in a number of spacecraft 
missions. It has a large number of features, but the core 
capabilities can be summarized with three components: 
Activity plan database: A set of activities, each at a 
specific time. This database has no notion of 
constraints between activities, but does support 
context-free activity exparsion. 
Resource calculations: A method for calculating, 
using forward simulation, resource states that range 
from simple Boolean states to complex numerical 
resources. 
Graphical user interface: An interface for viewing 
and editing plans and activities. 
To deploy APGEN for a particular mission, the mission- 
specific information is stored in an adaptation, which can 
be viewed as a procedural domain model. It defines a set 
of activity and state types and then defines a way to 
calculate resource states from a given set of activities. In 
addition, it defines a set of “constraints” on legal 
combinations of resources. The constraints and resource 
calculations are only useful for passively identifying 
problems wih a plan; .LIGEN dces zot have the cqability 
to reason with this information in order to help fix the 
identified problems. 
Constraint Editor 
The APGEN plan-editing interface has no notion of 
variables and constraints in the traditional AI sense. This 
raised the issue of how to get the daily constraints into the 
reasoning component of MAPGEN. These daily 
constraints were needed to coordinate the activities in 
scientific observations, and these could vary in unforeseen 
ways. For example, it might be specified that two specific 
measurements should be taken within 10 minutes of each 
other. This required an ability to enter and modify 
temporal constraints dynamically. 
To resolve this, an external, temporal-constraint editing 
tool, called the Constraint Editor, was developed as an 
augmentation to the APGEN interface. In this tool, users 
can view activities and existing temporal constraints, and 
then add, delete, or edit constraints. 
Mixed-Initiative Planning in MAPGEN 
In this section, we first motivate the need for a mixed- 
initiative approach to activity planning and then describe 
the capabilities in MAPGEN that supported this approach. 
In traditional automatic planning, the operator loads in 
the goals and initial conditions, pushes a button, and waits 
for a complete plan. Due to the need to bring human 
expertise in mission planning and science operations to 
bear on solving this complex operational problem, this 
approach was deemed unacceptable; consequently, we 
adopted a mixed-initiative approach for this application. 
There were many aspects of the need for human 
involvement. Mission operations rely on a number of 
checkpoints and acceptance gates to ensure safety. For 
activity plans, the critical gate was the activity plan 
approval meeting where the fully constructed plan would 




critiqued by both scientists and mission specialists, and, 
hopefully, accepted, possibly with minor modifications. 
As a result, the TAPs had to be able to understand, defend, 
and sign-off on the validity of the plan. Initial user tests 
indicated tha t  a plan constructed automatically in its 
entirety was too difficult to analyze by the human operator, 
especially given the inherent time pressures. The TAPs, 
therefore, prefer to incrementally construct a plan in small, 
understandable chunks. 
Another major concern was the infeasibility of formally 
encoding and effectively utilizing all the knowledge that 
characterizes plan quality. One aspect of plan quality 
involves a rich set of science preferences, including 
everything from preferences on absolute and relative 
scheduling of activities to preferences on which 
combinations of science observation cuts and changes are 
least painful in the face of strict resource limitations. A 
second, and more complex, aspect of quality is concerned 
with global characteristics of a plan, such as acceptable 
profiles of resource usage, and the estimated complexity of 
turning a plan into a command sequence structure. 
The role of mixed-initiative planning in MAPGEN is 
very much in the spirit of the original notion of such 
planning (Burstein and McDermott, 1996); the purpose is 
to support collaboration between a human user and an 
automated system to build a high quality activity plan. 
However, it is worth noting that, unlike some variations of 
mixed-initiative planning, MAPGEN does not actively 
solicit user assistance during planning. The primary role of 
the operator is to direct and focus the plan construction 
process and to provide qualitative evaluation of plans. The 
system makes automated planning capabilities available to 
the user and performs potentially tedious tasks, such as 
expanding activities and maintaining constraints. The 
intended interaction between user and system is that the 
system handles expansion and constraint enforcement 
constantly in the background, while automated plan 
construction is user invoked. 
Interactive plan modification 
One of the core issues in mixed-initiative planning is the 
introduction of external decision-making and plan editing 
into a carefully designed automated search engine. The 
intrusion of user choices complicates commonly used 
approaches such as backtracking search and propagation- 
based checking of consistency. The EUROPA planning 
framework used in MAPGEN supports non-chronological 
backtracking, but it cannot propagate information in plans 
that have constraint violations. To support arbitrary 
changes by users, MAPGEN included a plan modification 
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strategy that would adjust plans to eliminate 
inconsistencies. 
Mixed-initiative planning systems must respond and 
return control quickly to the user. For an automated 
planning operation, which involves a cascading decision 
process, MAPGEN relaxes completeness in favor of 
responsiveness. This has to be done carefully to maximize 
chances of finding near-optimal solutions within limited 
time. We developed a backtracking algorithm that noted 
the difficulty of planning activities, and when the effort to 
plan an activity exceeded an allowance determined by its 
priority, the activity was rejected from the plan. 
In constraint-based planning, partial plans have an 
underlying simple temporal constraint network (Dechter, 
Meiri, and Pearl, 1991). The consistency of STNs can be 
determined by checking for arc consistency. Furthermore, 
each value in an arc-consistent temporal variable domain 
appears in  at least one legal solution for the temporal 
network. The set of such values defines a temporal interval 
that can be represented by its bounds. 
Consider a plan where all decisions have been made, 
except for grounding temporal variables appearing only in 
simple temporal constraints. Finding a fixed solution is 
then an easy matter of choosing a value for any variable 
within its legal bounds, re-enforcing arc consistency, 
choosing a value for another variable, and so on. 
It is not necessary to immediately ground the variables; 
plans with temporal variables left ungrounded are called 
flexible plans. In MAPGEN, we utilize the fact that the 
underlying plans are flexible to support a common way for 
users to modify plans, namely to change the placement of 
activities in time. As long as the activity is moved only 
within the flexibility range defined by the domain in the 
underlying arc-consistent flexible plan, the result is 
necessarily another consistent instantiation. This 
observation gave rise to the notion of a constrained move. 
During a constrained move, the system actively restricts 
the movements of an activity to stay within the permitted 
range. Then, once the user places the activity, the minimal 
perturbation update is applied to all affected activities, 
yielding a new valid plan instance. 
Note, however, that the consistency enforcement takes 
into account all the constraints that determine the flexible 
plan. This includes expedient constraints resulting from 
decisions about how to order mutually exclusive activities. 
Since these decisions are maintained, the ordinary 
constrained move has the effect of “pushing” the excluded 
activities ahead of it. However, sometimes the TAP wants 
to reorder mutually excluded activities. To support this, 
we provided a variation, called a super-move, that 
temporarily relaxes expedient constraints until the move is 
completed. 
Adjustable automation 
MAPGEN users wanted an adjustable spectrum of 
automated planning services (see Figure 3). The system 
offers a fully automated “plan everything” operation, a 
selective “plan this and everything related to it” operation, 
and a fine-grained “plan this and try to put it here” 
operation. Users can also un-plan activities and store them 
in a “hopper,” which holds Equested activities that are not 
yet in the plan. 
The plan all operation leaves it entirely up to the 
automated search to find a plan that achieved as much 
science as possible. This functionality is most like what 
traditional automated planning methods do. This capability 
functioned well and yielded near-optimal plans in terms of 
the number of science observations in the plan. However, 
the plans tended not to have an intuitive structure and, 
therefore, did not allow the TAP to explain the plan 
structure during the approval meeting. Additionally, they 
were often sub-optimal with respect to preferences and 
other solution quality criteria that were not encoded in the 
domain model or the priorities. Consequently, it was 
rarely used. 
Instead, the users often applied a more incremental 
operation, called plan selected goals. With this operation, 
the user could select a set of observation requests not in the 
plan and request that these be inserted into the partial plan 
already in place, such that all rules were satisfied. While 
repeated application of this led to a result similar to the full 
planning variation, users found this more intuitive, in part 
because it allowed them to fine-tune and understand the 
incremental plans as they were built. Furthermore, this 
made it possible for the users to have a complete plan 
ready at just about any time. 
The user could exercise even more control over the 
planning process via the place selected goals operation, 
which was applicable only to individual activities. This 
operation allowed the user to select an activity in the 
hopper and then choose an approximate temporal 
placement for it in the plan. The planning algorithm would 
then treat the user-chosen time as heuristic guidance and 
search for a plan where the selected activity was as close to 
the desired time as possible. 
While users considered the super-moves a part of the 
plan editing capabilities, they are, in fact, a small re- 
planning operation. During a super move, the activity 
being dragged, along with all its sub-activities and 
subgoals, is removed from the plan. Then, when the user 
drops the activity at the end of the move, to place it, the 
planner is asked to find a plan where the moved activity is 
placed as close as possible to the chosen time. In the event 
that the placement fails, the plan is left unchanged. 
Minimizing perturbation 
The key to making the automated services feel natural-and 
unobtrusive is for them to respect the existing plan as much 
as possible. This is accomplished by combining an 
effective form of temporal placement preference with a 
heuristic bias. For changes in the temporal placement of 
activities, the system exploits the underlying temporal 
flexibility of EUROPA plans. As each plan represents a 
family, the system chooses an instance to display that is as 
close as possible to what the user had prior to the changes 
being made. 
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The method we developed is based on minimizing the 
departure from a reference schedule, which need not be 
consistent. The reference schedule provides a general 
method for expressing unary temporal preferences. Its 
primary use in MAPGEN is to support a minimum 
perturbation framework where changes to the previous plan 
are minimized when a planner-supported operation is 
invoked. This is accomplished by continually updating the 
reference schedule to reflect the evolving plan. This means 
that changes made by the user to reflect preferences or 
eliminate problems are respected and maintained unless 
they violate constraints or are revised by the user. 
When it came to making activity placement choices, Le., 
expedient ordering-decisions, the heuristic pidance used 
was based on minimizing deviation from the reference 
schedule. The motivation behind this was twofold. One 
was that it would be intuitive to the user, as this approach 
would attempt to preserve the temporal placement of 
activities. The other motivation was that it would allow 
users to “sketch out” a plan in the hopper and then ask the 
system to complete the plan. For more details on this 
method, see @resina, et al., 2003). . 
Addressing MAPGEN’s Shortcomings 
During the multi-year deployment effort, there were a 
number of capabilities on our task agenda that never made 
it to the top of the stack; we also encountered issues that 
require significant research before being ready for mission 
deployment. During mission operations,  we observed a 
number of shortcomings, and often we were not able to 
address them at that time due to the restrictions of the 
change control process or due to the complexity of the 
issue. In this section, we focus on the shortcomings in 
MAPGEN’s mixed-initiative approach and describe some 
of the new research we are carrying out to address them. 
Expianations 
The clearest lesson we have learned from our 
observations is the need for the automated reasoning 
component to provide better explanations of its behavior. 
Especially important are explanations of why the planner 
could not achieve something, such as inserting an activity 
in the plan at a particular time, or moving an activity 
beyond the enforced limit. Such a facility would have 
preatly helped during training, in addition to increasing the 
TAPs’ effectiveness during operations. The system did 
have a form of explanation of inconsistency by presenting 
a minimal nogood. While the TAPs found it to be useful 
when editing constraints, only the developers used this 
facility in the context of constructing and modifying plans, 
and this was done for the purpose of debugging the system. 
The reason is that, in this context, the explanation typically 
involved complex chains of activities and constraints that 
could not easily be grasped. For example, during MER, 
nogoods encountered during planning could involve 
hundreds of constraints. 
There are several contexts in which inconsistencies can 
arise during planning. First, when an activity is considered 
for insertion, it may be inconsistent with the current plan 
even before any location is examined. Second, it may be 
inconsistent with the specific location chosen in a Place 
Selected operation. Third, it may be inconsistent with each 
one of the possible locations identified during a Plan 
Selected operation. The first context gives rise to a nogood 
directly. In the second context, a nogood can be extracted 
by temporarily placing the activity in the infeasible 
location. In the third context, it may be possible to resolve 
the individual nogoods arising from each location to form a 
compound nogood. Note that these cases may arise before 
or during the search. We have focused our efforts thus far 
on the first context; we expect similar considerations to 
apply in the other contexts. 
The lengthy nogoods are partly an artifact of the mixed- 
initiative planning process. When MAPGEN attempts to 
insert an additional activity into the evolving plan, it first 
brings in (i.e., starts enforcing) the constraints associated 
with that activity. Since the existing plan was formulated 
without those constraints, it is often the case that they are 
inconsistent with previous ordering decisions made to 
prevent forbidden overlaps (due to mutual exclusion 
restrictions). Furthermore, the ordering decisions may 
involve mutual exclusions between low-level activities that 
are part of activity expansions. Because of this, the 
constraint engine must keep track of interactions between 
activity expansion constraints and planner decision 
constraints, as well as daily constraints. The duration of a 
high-level activity is also determined by its activity 
expansion constraints, so if this is a factor in an 
inconsistency, the raw nogood will include the entire 
expansion of the high-level activity. Thus, the raw 
nogoods during planning can be very large. Note that this 
is not an issue for the nogoods occumng in the constraint 
editor, because only top-level activities are considered 
there and orderings resulting from planner decisions are not 
involved. 
It is obviously impractical to expect a time-pressured 
TAP to read, let alone grasp the significance of, a nogood 
involving hundreds of constraints. However, we believe 
that the essentia1.content of the nogood can be summarized 
in a concise form. To this end, we have been investigating 
methods of compressing nogoods. 
The first compression step rolls up expansions that are 
only needed because they determine a higher-level duration 
that is involved in the inconsistency. While this step helps, 
the explanations can still be quite long, often involving 
chains of duration and daily-constraint pairs. We can 
distinguish between these constraints, which should be 
known to the TAP, and the “hidden” constraints that come 
from planner ordering decisions. The second compression 
step rolls up the duratioddaily sequences into a single 
chunk. Based on MER examples, these two steps typically 
compress the nogood by a factor of about ten. 
A remaining issue is that sub-chains of the nogood that 
pass through planner ordering decisions can wander 
somewhat randomly through large portions of the plan. 
The intermediate wandering is not very meaningful in 
terms of understanding the inconsistency, so a further step 
could involve rolling such a segment into a single 
statement about planner placement of the bookend 
activities in the segment. 
These compression steps carry the risk that one of the 
components of the compressed summary will itself be 
mystifying. To counter this, it would also be useful to 
allow components of the summary to be re-expanded on 
demand. Thus, the nogood would be organized into a 
hierarchical structure that is more easily grasped. 
In general, an inconsistent network may involve more 
than one inconsistency. The approach used in the 
constraint editor is to first present one (the first one found 
by the temporal reasoning algorithm), have the user resolve 
that, then present another one if the network is still 
inconsistent, and so on. This may not be the best approach 
within the planning context. 
Considering the entire set of nogocds, it may be possible 
to select the one nogood that yields the “best explanation”, 
Le., an explanation that is easiest to understand and leads to 
the easiest resolution of the associated inconsistency. 
Another approach is to focus on constraints common to 
multiple nogoods, such that the user could resolve more 
than one inconsistency with one constraint retraction. A 
prerequisite for either of these approaches is a suitable 
algorithm for enumerating all the temporal nogoods. At 
this point, it is not clear how practical it is to compute such 
an enumeration, since theoretically the number of nogoods 
may be exponential in the size of the network. 
Temporal preferences 
A second important issue is that the user does not have 
sufficient means to control the planning process and to 
influence the types of solutions generated. In MAPGEN, 
the user’s oniy ianguage for specifying ~ e i r  desires is TO 
create a set of absolute (hard) temporal constraints, which 
represent what is necessary for the observation requests to 
be scientifically useful. These constraints can specify 
ordering among the activities and observations (along with 
temporal distances required) and can specify that an 
activity or observation has to be scheduled within a 
particular time window. For example, the scientist can 
specify that three atmospheric imaging activities have to be 
a minimum of thirty minutes apart and a maximum of six 
hours apart. However, the scientist cannot specify that 
they prefer the largest possible spacing between the three 
activities. Likewise, they cannot specify that a particular 
spectrometer reading must occur between 1O:OO and 15:OO 
but it is preferred to be as near to 12:OO as possible. It is 
clear that both absolute constraints and temporal 
preferences are needed to generate a high-quality science 
activity plan, 
MAPGEN did have a limited capability for expressing 
start time preferences via the reference schedule of the 
minimal-perturbation approach. The operator could also 
establish more complex preferences by an iterative process 
of relaxing or tightening hard constraints, but this is too 
time-consuming and too primitive of an approach. 
We are currently investigating a number of alternative, 
automated approaches to incorporating temporal 
preferences into MAPGEN. We have extended the 
Constraint Editor to allow specification of temporal 
preferences on an activity’s start or end time, as well as on 
distances between stadend time points of two activities. 
There are three key issues involved in utilizing temporal 
preferences in mixed-initiative planning. The first is the 
usual problem of how to combine local preferences into 
global evaluation functions. The second problem is a 
generalization of the question of how to instantiate a 
flexible plan so that perturbation is minimized, i.e., given a 
flexible plan and a set of temporal preferences, which 
instantiation should be chosen. Finally, the third problem 
is how to guide the search for flexible plans so as to 
generate a plan that can be instantiated into a solution that 
is globally preferred. 
Let us first look at the second problem. To effectively 
solve constraint problems that have local temporal 
preferences, it is necessary to be able to order the space of 
assignments to times based on some notion of global 
preference, and to have a mechanism to guide the search 
for solutions that are globally preferred. Globally optimal 
solutions can be produced via operations that compose and 
order partial solutions. Different concepts of composition 
and comparison result in different characterizations of 
global optimality. Past work (Khatib, et al., 2001; Khatib, 
et al., 2003, Morris, et al., 2004) has presented tractable 
solution methods (under certain assumptions about the 
preference functions) for four notions of global preference: 
weakest link, Pareto, utilitarian, and stratified egalitarian. 
These four notions are examples of general solutions to the 
first problem, namely, how to combine local preferences 
into an overall comparison of solutions. 
We are incorporating these preference-optimization 
methods into MAPGEN and plan to employ them for a 
number of purposes. One use is to apply the optimization. 
as a post-process, to the family of solutions represented by 
a flexible MAPGEN plan in order to display the most- 
preferred solution to the user. These methods can also be 
employed, as a pre-process, to compute the reference 
schedule as a globally optimal solution to the specified 
temporal preferences. The minimal-perturbation method 
would then try to stay close to this globally optimal 
reference. We also intend to investigate other heuristic 
methods that include consideration of the preferences when 
making search decisions. 
Other shortcomings 
The need for explanations and handling of temporal 
preferences were the most obvious shortcomings that 
needed to be addressed. Consequently, work is already 
underway to address those. However, a number of other 
issues have been identified. 
In addition to temporal preferences, users may have 
preferences regarding the global characteristics of the 
solution, such as plan structure preferences or resource 
usage preferences. Many constraints can have absolute 
validity limits and a preference on the legal values. For 
example, the limits on the energy usage may be determined 
by minimum battery levels, but it is preferred that the 
battery be left charged above a certain level at the end of 
the plan. As with temporal preferences, the main issues are 
how to combine local preferences into global evaluations 
functions and how to then control the search towards 
preferred plans. 
In MAPGEN, the underlying plan is always kept 
consistent. This allows propagation to take place at any 
time, which in turn enables active constraint enforcement, 
constrained moves, and other propagation-based 
capabilities. However, the users sometimes desire to 
“temporarily” work with plans that violate rules or 
constraints. One possible approach for allowing violations 
is to isolate the inconsistent parts of the plan; a second 
approlch is to allow constraints and rules to be disabled 
and re-enabled. The latter approach was in fact designed 
for the MAPGEN tool, but we never got a chance to 
implement it. Future work will explore possible 
approaches and techniques for this. 
The users also want to advise the planner on how it 
makes decisions at a high level and on how the planner’s 
search is done. Users have noted that they would like to 
specify limits on what the automated reasoning process can 
change in order to enforce constraints and rules. For 
example, users may want a portion of the plan to remain 
unchanged, either in terms of a timeframe or a set of 
activities. 
It would also be useful for the system to answer 
questions from the user regarding trade-offs, for example, 
by answering the following types of queries: 
What needs to be unplanned (in priority order) to 
enable additional time for arm instrument use; or to 
allow for driving further? 
For a given panorama that does not fit as a whole, 
which parts of it can be fit into the current plan? 
In order to fit in another imaging activity, what 
needs to be unplanned or shortened? 
Another technique for supporting trade-off analyses is to 
help the user better understand the space of possible 
solutions by presenting qualitatively different solutions. 
We are extending some previous work on advisable 
planners (Myers, 1996; Myers, et al., 2003) to apply within 
the context of our constraint-based planning technology in 
order to help address these issues. 
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